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Description Start Finish D | JAN | FEB | MAR [ APR | MAY | JUN | JuL | AUG | SEP | OCT [ NOV JAN | FEB | MAR | APR | MAY | JUN | JuL | AUG
Mission Milestones ‘
Retreat 14DEC98A D Retreat
PHO Safety & STS Ops TIM 17FEB99* @ PHO Safety & STS Ops TIM
SDR 15APR99* @ sDpR
PH1 Safety 15JUL99* @ PH1 Safety
MOR 15SEP99* @ MOR
PH2 Safety 15NOV99* @ PH2 Safety
CIR 30NOV99* ®CR
POWG 15FEBOO* @ PowG
PH3 Safety 24APRO0* @ PH3 Safety
PSR 22MAY00* @®rsR
FO&RR 14JULOO* @ FO&RR
Development
SRM Build & Flt Prep (Direct to KSC) |01DEC98 |05MAY00 SRM Build & Flt Prep (Direct to KSC)
Stage Design, Fab & Test 01DEC98 |010CT99 Stage Design, Fab & Test
FSS Outfit & Prep 01DEC98 |30JUL99 FSS Outfit & Prep
Launcher Design, Fab & Test 01DEC98 |30JUL99 Launcher Design, Fab & Test
S/C Design, Fab, & Subsys Test 01DEC98 |01NOV99 S/C Design, Fab, & Subsys Test
Integration
FSS & Launcher Integration 02AUG99 |010CT99 /NI /IFSS & Launcher Integration
Stage to FSS Integration (Inert SRM) |040CT99 |290CT99 ‘Stage to FSS Integration (Inert SRM)
S/C Integration 01INOV99 |31DEC99 S/C Integration
Instrument to S/C Integration 01DEC99 |01FEBO00 Hlnstrument to S/C Integration
Instrument Delivery 01DEC99* Instrument Delivery
Mate S/C & FSS 02FEBO0 |16FEBOO Mate S/C & FSS
Test & Evaluation
EMI/EMC 17FEBO0 |02MAROO EMI/EMC
De-mate S/C & FSS 03MAROO |09MAR00 De-mate S/C & FSS
S/C Mass Properties 10MAR00 |15MAROO S/C Mass Properties
S/C Vibration 10MAR00 |23MAROO S/C Vibration
FSS & Launcher Struc. Testing 10MAR00 |02MAY00 FSS & Launcher Struc. Testing
S/C Mag Cal 24MAROO |29MAR00 h S/C Mag Cal
S/C Thermal Vac/Balance 29MARO00 |02MAY00 S/C Thermal Vac/Balance
Remate S/C & FSS 03MAY00 |04MAY00 Remate S/C & FSS
Acoustic Test 05MAY00 |[11MAY00 Acoustic Test
Post T&E Observatory Work 12MAY00 |19MAY00 Post T&E Observatory Work
Field Operations
Ship FSS/Launcher & Stage to KSC  |13MAY00 |13MAYO00 Ship FSS/Launcher & Stage to KSC = A/
Integrate SRM, Stage & FSS/Launcher |[15MAY00 |26MAYO00 Integrate SRM, Stage & FSS/Launcher
Ship S/C to KSC 21MAY00 |21IMAY00 iship SIC to KSC
Post Ship Test 23MAY00 |30MAY00 Post Ship Test
S/C Mate to SRM 31MAYO00 |05JUNOO S/C Mate to SRM
Mated Test 06JUNOO |12JUNOO Mated Test
CITE Test (STS I/F) 13JUNOO | 20JUNOO CITE Test (STS I/F)
De-Mate S/C+SRM from FSS 21JUNOO | 26JUNOO De-Mate S/C+SRM from FSS
Fuel 27JUNOO | 03JULOO hFueI
Spin Balance 05JULO0  |11JULOO h Spin Balance
Re-Mate S/C+SRM to FSS & Test 12JULO0 |18JULOO Re-Mate S/C+SRM to FSS & Test h
Prepare for XFR 19JULOO | 25JULOO0 Prepare for XFR h
Transfer to Orbiter 26JULO0 | 26JULOO Transfer to Orbiter i
Launch
KSC Activities 27JUL00  |15SEPOO KSC Activities
Launch of STS-107 15SEPOO Launch of STS-107 ﬁ
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